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Work Plan Component/Program: 

Water Quality Assessment and Reporting 
EPA Contact (s):  

 William  Richardson 

State Contact: 

 Gary Walters 

PRC:  202B06 

Program Description:  Pennsylvania Water Quality Assessment Program.   

 

Outputs for FY 2015 

(Commitments) 

Activities for FY 2015 

(Commitments) 

Progress Made/Other Relevant 

Information  

 

Completion 

Date  

Problems Encountered 

Complete off year update by April 1, 

2015. 

Submit Integrated Report 

updates and revisions including 

waterbodies moved from 

Category 5 to Category 1 and 

Category 2. 

Due to delays in the development of the 

Department’s GIS application and 

upgrades to ArcGIS and Oracle Software 

since early 2014, no data was available to 

provide off year updates. 

 

 

 

 

Began preparations to complete the 2016 

Integrated Report for submittal to EPA on 

April 1, 2016.  Central Office and 

Regional staff completed the entry of 

approximately 80% of the Aquatic Life, 

Fish Consumption, Potable Water Supply, 

and Recreational Uses assessments for 

rivers and streams by September 30.  

Miles and lake acres assessed attained or 

impaired for each use will be calculated 

during the next reporting period.  Miles 

removed from Categories 4 and 5 will be 

reported during the next reporting period. 

  

 

 

 

 

 

 

 

 

Upgraded ArcGIS and Oracle 

software initially disrupted the 

Department’s GIS application and 

database ability to capture biological 

data and assessments.  Since late 

October the applications are 

performing as expected. 

Submit Integrated Report 

updates and revisions including 

causes removed from Category 

5 waterbodies. 

Complete the 2016 Integrated 

Monitoring and Assessment Report 

(Integrated Report) and submit to EPA 

Region 3 by April 1, 2016 including 

finalizing aquatic life use assessments of 

the Susquehanna River and the 

tributaries in segments where data 

collections are complete. 

Identify impaired 

watersheds (Categories 4 & 

5) where implemented 

BMPs suggest water quality 

improvement and re-assess. 

Report number of miles 

attained, impaired, and with 

approved TMDLs for 

aquatic life, potable water 

supply, fish consumption 

and recreational uses. 

EPA Comments: 

DEP Response: 
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Work Plan Component/Program: 

Water Quality Standards 
EPA Contact(s):  

 Denise Hakowski 

State Contacts:   

Bill Brown. Tom Barron  

Outputs for FY 2015 

(Commitments) 

Activities for FY2015 

(Commitments) 

Progress Made/Other Relevant 

Information  

 

Completion 

Date  

Problems Encountered 

Continue to develop nutrient 

criteria for surface waters 

(streams and lakes) in 

Pennsylvania. 

 

Contract services to collect and 

evaluate scientific data related to 

nutrient criteria development in streams 

and lakes. 

Contracted with Central Michigan 

University for Algal Trophic Index study 

for evaluating shifts in algal community 

structure in response to DO/nutrients.  

In-Progress  

Continue data collection and 

assimilation for streams and lakes in 

accordance with agreed upon nutrient 

criteria development schedule. 

Continuous Instream Monitoring data 

was collected in support of 

assessment protocol validation and 

nutrient criteria development. 

On-going  

Review N-STEPS analysis for lakes 

and summarize findings. Apply 

findings in initial screening of PA 

lakes. 

N-STEPS was reviewed and the 

findings were summarized.  Identified 

the next steps involving consistency 

in types of lake assessment and 

providing data necessary for 

evaluations of nutrient impact on use 

attainment.  

On-going  

Continue data compilation and 

summary for use in preparing 

assessment protocol for determining 

nutrient impairment in streams. 

Complete for use in draft assessment 

protocol. Protocol went to public 

comment on 10/9/15.  

Complete  

 

Continue to follow and 

update the Nutrient 

Criteria Development 

Plan. 

 

 

 

Complete the milestones outlined in the 

plan and update the plan as appropriate.  

Additional updates will address 

milestones for wadeable streams/small 

rivers already completed, revisions to 

those that have been delayed, and 

inclusion of new work. 

Complete and no milestones missed. 

(as of 9/30/15) 

  

 

Complete a review of 

Pennsylvania’s Water 

Quality Standards and 

make changes, as 

appropriate, at least once 

every three years.  As part 

of this Triennial Review 

complete revisions to 

existing regulations, as 

appropriate. 

Maintain surface water quality 

standards; develop human health and 

aquatic life criteria for substances as 

needed; interpret reports and 

recommendations; prepare rulemaking 

packages for site-specific changes to 

water quality standards, such as stream 

redesignations; correct errors and 

omissions discovered in 

implementation of the standards; 

review and update technical guidance 

The Department has initiated 

development of Pennsylvania’s next 

triennial review of WQS (TR17).  

EPA approved the previous triennial 

(TR13), by letter dated May 22, 2014, 

indicating the regulations are 

consistent with Clean Water Act 

Section 303(c) and its implementing 

regulations at 40 CFR §131. 

The staff continues to work with the 

contractor conducting chloride and 

Year round; 

On-going 
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documents to reflect changes in water 

quality standards; and continue 

development of the WQS database. 

sulfate toxicity studies. 

In preparation for TR17, the staff is 

reviewing the EPA proposed criteria 

for ammonia, the recreational use 

(bacteria) criteria, and the new human 

health criteria for toxic substances. 

Chapter 93 is under review and a 

number of needed changes to the 

regulatory language have been 

identified and new language is being 

developed.  

The Department has developed a 

stream redesignation rulemaking 

package (Class A Stream 

Redesignations), containing over 50 

stream segments recommended for 

designation as High Quality Waters, 

which will be considered as proposed 

rulemaking by the Environmental 

Quality Board during the next 

reporting period. 

The Department’s Central and Regional 

Office staff have consulted, as needed 

during this reporting period, on 

implementation of the Commonwealth’s 

Antidegradation Policy; development of 

human health and aquatic life site-

specific criteria and guidance; and other 

related WQS review and implementation 

activities. 

Corrections for errors and omissions 

discovered in the on-going 

implementation of the standards will be 

included in the next triennial review, or 

other available rulemakings, as needed. 

EPA Comments: 

DEP Response: 
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Work Plan Component/Program: 

TMDL 
EPA Contact (s):  

 Ashley Toy 

State Contact:   

Bill Brown 
 

PRC:  202B06 

Program Description:  TMDLs.    

Outputs for FY 2015 

(Commitments) 

Activities for FY2015 

(Commitments) 

Progress Made/Other Relevant 

Information  

 

Completi

on Date  

Problems Encountered 

 Continue several in-progress TMDLs 

for watersheds from FY14including 

Little Juniata River and Laurel Hill 

Creek.  Work will also include 

exploration of TMDL alternatives for 

Irish Creek and Octoraro Creek. 

Additionally, revisions to Anderson 

Creek, West Branch Schuylkill River, 

Thompson Run TMDLs will be 

submitted to EPA for approval and 

others as needed.   

Complete and update a summary 

list of TMDLs developed that 

address full and partial 

impairments. 

Progress on Little Juniata through Blair County 

MS4 group and Center for Watershed 

Protection. Collaborative effort still in-process.  

 

Continued progress in MS4 inclusion and 

remodeling in both Irish Creek and Octoraro 

Creek watershed.    

 

Anderson Creek and Crooked Creek (substituted 

for W. Br. Schuylkill) TMDLs were submitted 

for EPA approval on 8/17/15. 

 

Thompson Run TMDL through public comment 

and addressing EPA (only commentator) 

comments. Resubmitting as final in 11/15. 

On-going  

 

Revise the Casselman River AMD 

and Metals TMDL. 

Release an Invitation to Bid and 

Award a Contract to develop a 

modeling tool to develop TMDLs 

for streams impacted by AMD. 

Complete – Contract awarded and work with 

contractor commenced 7/15/15. 

Complete  

Apply the modeling tool to the 

Casselman River. 

Model is not yet available, collecting 

supplemental monitoring and permit data.  

In-progress  

Revise the TMDL for the Casselman 

River.  Development of the finalized 

TMDL will extend into FY16. 

As indicated, work will continue into FY’16 and 

possibly beyond. 

On-going  

 

Continue a pilot, cross-program 

approach to integrated and adaptive 

watershed planning and BMP 

implementation to address a 

watershed impaired by nutrients 

and sediment.  Chickies Creek 

watershed was chosen based on 

stakeholder activity and potential 

for implementing the measures 

required for water quality standards 

Engage stakeholders in pilot 

watershed. 

Complete. Several stakeholder meetings have 

been held and will continue. 

On-going  

Collect in-stream data, including 

Continuous Instream Monitoring 

(CIM), water chemistry, and 

periphyton.  

Assisted in macroinvertebrate surveys at 25 

sites in Chiques Creek, deployed sondes and 

collected CIM data at 3 sites, collected 

chemistry, periphyton and fish data at CIM 

sites.  

On-going  

Continue public engagement in 

modeling application and development 

of watershed load reduction targets. 

Several stakeholder meetings have been held 

and will continue.  Public presence at Chiques 

Creek Watershed Expo, public meeting at 

On-going  
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attainment within a reasonable 

timeframe.  The process includes 

extensive stakeholder involvement, 

activities aimed at understanding 

the sources of the nutrients and 

sediment and identification of 

measures and BMPs to reduce 

nutrients and sediment, and 

implementation of those measures 

and BMPs to satisfy regulatory 

requirements and attain water 

quality standards within a 

reasonable timeframe.  

Deliverables may not include a 

TMDL, but rather incremental 

water quality goals that are 

designed to fully restore the 

waterbody will be set and 

monitored. 

Manheim Central Middle School, several data 

evaluation meetings with stakeholders 

scheduled for Fall.  

 

Work with EPA to promote EPA’s 

Long-Term Vision for Assessment, 

Restoration, and Protection under 

the Clean Water Act Section 303(d) 

Program.   

Proceed with development of a 

strategy to engage and communicate 

with the public EPA’s Long-Term 

Vision for Assessment, Restoration, 

and Protection under the Clean 

Water Act Section 303(d) Program. A 

public engagement strategy will 

identify key opportunities and actions 

to: communicate the Vision Goals to 

the public and other stakeholders and 

encourage their participation in 

achieving them; provide information 

about the purpose and critical 

importance of the program; and 

encourage their participation in the 

process of listing and developing 

TMDLs or alternatives.   

• By second quarter of FY15 have 

draft public engagement strategy 

• By End of FY15 Final public 

engagement strategy based on 

EPA and PA discussions   

   

Engagement strategy discussed with EPA and 

currently in-process with 2016 IR.  

On-going  

Develop a prioritization strategy 

under the new 303(d) Vision that 

would be used to identify by 2016 

Complete 8/15  



8 

 

Integrated Report:  Priority lists of 

waters slated for likely TMDL 

development or alternative 

approaches over 2016 – 2022 and the 

strategic rationale of the State in 

setting these priorities. 

• By third quarter of FY15 have 

draft prioritization strategy 

• By end of FY 15 Final 

prioritization strategy based on 

EPA and PA discussions. 

Participate on monthly calls with 

EPA to discuss the State’s TMDLs, 

TMDL alternative, development and 

results of the State’s 303(d) Program 

Vision prioritization strategy and/or 

its public engagement strategy, and 

efforts to coordinate Section 303d 

program priorities with other relevant 

programs (e.g., monitoring, nonpoint 

source control and NPDES programs) 

. 

Complete   

Start preparing to include within the 

2016 Integrated Report the State’s 

prioritization strategy under the new 

303(d) Vision. 

On-going On-going  

EPA Comments: 

DEP Response: 
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Work Plan Component/Program: 

State Review Framework (SRF) /Enforcement 
EPA Contact (s):  Chris 

Menen 

 

State Contacts:  Sean Furjanic 

 
PRC:  202B06 

Program Description:  Initiate actions outlined in the Clean Water Act (CWA) Action Plan aimed to focus our NPDES planning and resources on the most significant sources of 

water quality impairment.  The Office of Enforcement and Compliance Assurance and the Office of Water requested Region 3 to work with Pennsylvania DEP to identify water 

quality priorities at the national, regional and state level. CWA Action work plans focus on individual NPDES program areas to ensure a coordinated and integrated planning process 

across the permitting and enforcement programs.   The individual NPDES work plans for FY2015 are as follows:  1) Chesapeake Bay Watershed Point Source; 2) MS4-Storm Water; 

3) CAFO; and 4) State Review Framework-Permit Quality Review   

Outputs for FY 2015 

(Commitments) 

Activities for FY2015 

 (Commitments) 

Progress Made/Other Relevant 

Information  

 

Completion Date  Problems Encountered 

Management Plan to address Round 

2 SRF recommendations. 

Develop a Management Plan to 

address the Round 2 SRF 

recommendations within 90 days of 

DEP’s receipt of the final SRF 

Round 2 report. 

PADEP has received EPA’s latest data 

management plan template and will 

work with EPA on establishing 

activities and dates over the next 

reporting period. 

  

Round 3 SRF 

 

Participate in EPA Annual Data 

Verification Review in 2015. 

Completed last reporting period.  No 

additional information is needed. 

1/2015  

Develop FFY2015 Compliance 

Monitoring Strategy (CMS) for NPDES 

programs, including MS4s, CAFO and 

Stormwater Construction Programs.  

 

Submit FFY2015 CMS to EPA by 

October 1, 2014.  

Completed last reporting period.  No 

additional information is needed.  FFY 

2016 CMS was submitted to EPA on 

October 1, 2015. 

10/1/2014  

Develop a FFY2014 CMS end of year 

report for NPDES programs, including 

MS4s, CAFO and Stormwater 

Construction Programs. 

Submit FFY2014 CMS EOY report 

within 30 days of receipt of a 

template from EPA. 

Completed last reporting period.  No 

additional information is needed.  FFY 

2015 CMS EOY report will be 

submitted by 11/30/2015. 

11/2014  

EPA Comments: 

DEP Response: 
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Work Plan Component/Program: 

ICIS NPDES 
EPA Contact (s):  Nancy 

Ford 
 

State Contacts:  Sean Furjanic PRC:  202B06 

Program Description:  Integrated Compliance Information System (ICIS-NPDES) 

Outputs for FY 2015 

(Commitments) 

Activities for FY2015 

(Commitments)  

Progress Made/Other Relevant Information  Completion 

Date  

Problems Encountered 

DEP will continue to enter or 

transfer the Water 

Enforcement National 

Database (WENDB) data 

elements to ICIS-NPDES to 

the maximum extent possible.  

If/when EPA promulgates a 

final NPDES electronic 

reporting rule, DEP will 

immediately begin to plan for 

upgrades in its data systems to 

accommodate any additional 

required data elements.  DEP 

will also continue to transfer a 

significant number of “RIDE” 

data elements to ICIS-NPDES. 

DEP will electronically transfer 

WENDB permit, permit limit (Majors 

and significant Bay facilities only) and 

facility data for all NPDES facilities 

within 30 days of new, renewed or 

amended permit issuance.   

BPNPSM has electronically transferred all Major 

facility permit actions and permit limits to ICIS during 

the reporting period. 

  

DEP will electronically transfer 

compliance inspection data for all 

NPDES facilities within 30 days of the 

inspection date.   

BPNPSM has electronically transferred all facility 

inspections to ICIS during the reporting period. 

  

DEP will electronically transfer or 

manually enter Discharge Monitoring 

Report (DMR) data for Major and 

Significant Bay facilities within 30 days 

of the report due date.  

BPNPSM has electronically transferred eDMR data to 

ICIS for all Major and Significant Bay facilities using 

its eDMR system.  For those that are still using paper 

DMRs, the data are being manually entered into ICIS 

within 30 days of the report due date. 

  

DEP will manually enter compliance 

schedule data into ICIS for Majors only 

within 45 days of permit issuance. 

DEP began transferring compliance schedule data 

(“narrative conditions”) from its NMS system to ICIS 

during 2014. 

  

DEP will electronically transfer 

enforcement action data for all NPDES 

facilities within 30 days of the date the 

action is executed. 

BPNPSM has electronically transferred enforcement 

action data for Major and Minor facilities during the 

reporting period. 

  

DEP will distribute coordinator QNCRs 

to regional staff for quality assurance 

(QA) purposes, participate in conference 

calls on ICIS issues, conduct ongoing 

QA of its data systems, respond to EPA 

requests for data cleanup, and resolve 

error reports in ECHO and OTIS. 

BPNPSM continues to distribute coordinator QNCRs 

for regional review and cleanup, conduct QA activities, 

respond to EPA requests for cleanup and error reports, 

and participate in ICIS conference calls and webinars. 

 

  

 DEP will transmit a spreadsheet 

containing Single Event Violations 

(SEVs) for all NPDES facilities with the 

106 progress reports. 

The spreadsheet of SEVs recorded by DEP in its 

eFACTS system for the period April 1, 2015 through 

September 30, 2015 is attached to this report. 

  

EPA Comments: 

DEP Response: 
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Work Plan Component/Program:   

NPDES Permitting 

Workyears: 

EPA Contact (s):  

 Brian Trulear  

 

State Contact:  

 Ron Furlan  

 

PRC:  202B06 

Program Description:  NPDES Permitting  

Outputs for FY 2015 

(Commitments) 

Activities for FY2015 

(Commitments) 

Progress Made/Other Relevant 

Information  

Completion 

Date  

Problems Encountered 

Outputs and activities for this 

measure originated from EPA’s 

Permit Quality Review (PQR).    

(NOTE – the PQR isn’t 

applicable at this time because 

EPA has not given us PQR 

action items) 

In lieu of special permit-related 

report dates for Program Activity 

Measures (CSO, CAFO, MS4, 

stormwater, etc.), PA DEP will 

provide the data reports to EPA 

according to the Section 106 grant 

reporting period. 

 

N/A at this time 

  

Reissue and/or terminate 80% 

of the priority permits 

identified and agreed to by 

DEP for FFY 2015 and 

provide a status of such 

permits with the six month 

status report indicating 

reasons for any potential 

delays in reissuance or 

termination.   

    

EPA Comments: 

DEP Response: 
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Work Plan Component/Program: 

NPDES - CSOs 
EPA Contact (s):   

Brian Trulear 
 

State Contact:  

 Ron Furlan 
 

PRC:  202B06 

Program Description:  Pennsylvania’s CSO Program  

Outputs for FY 2015 

(Commitments) 

Activities for FY2015 

(Commitments) 

Progress Made/Other Relevant 

Information  

Completion 

Date  

Problems Encountered 

Update and keep current the state 

inventory of all CSO communities; 

including those that have 

implemented, or are on a schedule to 

implement, a long-term control plan, 

as well as the mechanism used (e.g., 

permit requirement, enforcement 

action).  Provide updated information 

semi-annually to EPA Region 3’s 

CSO coordinator. 

 

Pennsylvania has 28 CSO 

communities covered under a General 

Permit and 109 communities with 

individual permits.  NPDES permits 

for CSO communities shall be issued 

in conformance with the National 

CSO policy and the PA DEP CSO 

guidance. 

Track and provide follow-ups on CSO 

permit schedules and assure controls 

required in either the permit or 

enforcement order are implemented. 

When necessary or warranted, 

initiate appropriate enforcement 

action against CSO communities 

not in compliance with the CSO 

policy, including requirements in 

permits or enforcement orders. 

Completed last reporting period.  No 

additional information is needed. 

 

 

 

 

 

 

 

 

 

Completed last reporting period.  No 

additional information is needed. 

 

11/2015 

 

 

 

 

 

 

 

 

 

 

11/2015 

 

Provide semi-annual updates on CSO 

NPDES permits to EPA. 

 Maintain and provide a status list of 

CSO permits, LTCPs, NMCs, and 

Consent Order & Agreements. 

   

EPA Comments: 

DEP Response: 
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Work Plan Component/Program:   

NPDES Permitting – MS4s 
EPA Contact (s):   

Brian Trulear, Andrew Dinsmore 

State Contact:   

Sean Furjanic/ Ron Furlan  

 

PRC:  202B06 

Program Description:  Carry out the State MS4 Community program for controlling discharges to protect public health; meet water quality and technology based standards; and assure 

that the design and construction of water pollution control facilities achieve established effluent limitations.  Maintain and update, as needed, the MS4 program policies and guidance. 

Outputs for FY 2015 

(Commitments) 

Activities for FY2015 

(Commitments) 

Progress Made/Other Relevant Information  Completion 

Date  

Problems Encountered 

Develop FFY 2015 MS4 

Compliance Monitoring 

Strategy (CMS) as part of the 

comprehensive CMS for 

NPDES Program described 

above. 

DEP will publish the official 

designation policy by the end of the 

first quarter of FY2015.   

 

 

The MS4 designation policy is nearly complete 

but is still working its way through the legal 

review process.  It is a priority for the program to 

publish this policy. 

  

Provide a FFY2015 CMS to EPA 

by October 1, 2014.    

Completed last reporting period.  No additional 

information is needed.  The FFY 2016 CMS was 

transmitted to EPA on 10/1/15. 

10/1/2014  

All compliance monitoring 

activities for NPDES-permitted 

facilities will be transferred to 

ICIS-NPDES so that EPA may 

review PA’s status in implementing 

the CMS at any time. 

All NPDES inspection data recorded in eFACTS 

has been transferred to ICIS during the reporting 

period. 

  

Submit 20 Chesapeake Bay 

Pollutant Reduction Plans for EPA 

review. 

Completed last reporting period.  No additional 

information is needed. 

 

3/2015  

     

Develop a FFY2014 CMS end 

of year report for NPDES 

programs, including MS4s, 

CAFO and Stormwater 

Construction Programs. 

Submit FFY2014 CMS end of year 

report within 30 days of receipt of a 

template from EPA. 

Completed last reporting period.  No additional 

information is needed.  FFY 2015 CMS EOY 

report will be transmitted to EPA by 11/30/15. 

 

11/2014  

     

Finalize the Stormwater 

Offsetting Guidance 

document, to include MS4s. 

 PADEP is currently focused on finalizing the 2018 

PAG-13 General Permit and afterwards, will 

consider moving the offsetting guidance forward. 

  

   

Develop and implement a 

Technical Assistance “Circuit 

Rider” Program for MS4 

Communities. 

Conduct training sessions to MS4 

communities on permitting and 

inspecting activities. 

Bid documents have been prepared for a technical 

services contractor to assist PADEP with MS4 

outreach and training. 

  

EPA Comments:   

DEP Response:   
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Work Plan Component/Program:   

NPDES Permitting – Stormwater Program 
EPA Contact (s):  

 Brian Trulear, Andrew Dinsmore  

 

State Contact:   

Jen Orr/Ken Murin (Construction) 

Sean Furjanic (Industrial) 

PRC:  202B06 

Program Description:  NPDES Permitting – Carry out the State stormwater permit program for industrial discharges and construction activities. 

Outputs for FY 2015 

(Commitments) 

Activities for FY2015 

(Commitments) 

Progress Made/Other Relevant 

Information  

Completion 

Date  

Problems Encountered 

 Provide semi-annual reports on 

the number of industrial 

stormwater facilities covered 

under either an individual or 

general permit. 

Attached to the report is a file 

containing all industrial stormwater 

facilities covered under the PAG-03 

General Permit or an individual 

permit. 

 

11/2015  

   

Finalize the Stormwater 

Offsetting Guidance 

document, to include 

construction activities. 

   REMOVE FROM THE WORKPLAN; THIS IS 

NO LONGER A PRIORITY TO BE 

COMPLETED 

 Conduct one technical erosion 

and sediment control and post 

construction stormwater training 

for conservation districts and 

DEP regional office staff. 

A training session was completed with a 

three-day training for conservation 

districts and DEP regional office staff. 

10/6-8/2015  

 Provide semi-annual reports on 

the number of 

applications/NOIs received for 

construction activities covered 

under either an individual 

permit or general permit by 

type. 

GP – 874; IP - 153   

 Provide semi-annual reports on 

the estimated number of 

construction activities covered 

under either an individual or 

general permit. 

GP – 6318; IP - 973   

EPA Comments: 

DEP Response: 
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Work Plan Component/Program:  NPDES Permitting – CAFOs 

 
EPA Contact (s):  

 Brian Trulear/Kyle Zieba 

State Contact:  

 Tom 

Juengst/Steve 

Taglang 

PRC:  202B06 

Program Description:  NPDES Permitting – Carry out the Confined Animal Feedlot Operation (CAFO) permit program  

Outputs for FY 2015 

(Commitments) 

Activities for FY2015 

(Commitments) 

Progress Made/Other Relevant 

Information  

Completion 

Date  

Problems Encountered 

 Provide training to program staff as 

needed. 

DEP Ag Staff meeting was held in 

Chambersburg, Pa on July 14 and 15.  DEP SC 

Region and Central Office staffs toured 

Lancaster County farm sites with Pa. Farm 

Bureau field staff on Aug. 27.  EPA presented to 

DEP and the PA ag community on its reports of 

the status of PA agriculture activities and 

approaches at the DEP Ag Advisory Board 

meetings on June 18 and Aug. 19. DEP staff 

participated in various Act 38 trainings. 

Ongoing  

Develop and 

implement program 

enhancements to 

ensure consistency 

with EPA and state 

regulations in 

accordance with 

PAG-12 CAFO 

Permit Revisions. 

If EPA’s analysis of DEP’s 

Program determines, and DEP 

agrees with that analysis, that 

regulatory revisions are needed, 

regulatory revisions will be done 

in accordance with the proposed 

schedule in Attachment A. 

DEP has reviewed the current EPA AFO/CAFO 

analysis and it has not yet been determined that 

it is necessary. 

  

 

Develop and 

implement the CAFO 

Program Manual. 

Provide semi-annual reports on 

current facilities covered under 

either an individual permit or 

general permit by type. 

Submitted. Every Six Months  

Provide draft permit and permit 

application packages, including, but 

not limited to nutrient management 

and E&S/conservation plans for 

EPA review and comment unless 

waived by EPA. 

These have been provided. Ongoing  

Submit a list and status of all 

CAFOs to EPA by the due date of 

the semi-annual Section 106 

progress reports. 

Submitted. Every Six Months  

In lieu of special permit-related 

report dates for Program Activity 

Measures (CSO, CAFO, MS4, 
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stormwater, etc.), PA DEP will 

provide the data reports to EPA 

according to the Section 106 grant 

reporting period, including  the 

following information:  

• Identify, document, and track the 

compliance status of all CAFOs. 

• A list of registered CAFOs and 

permit status, including facility 

name and location, number of 

each animal type, date of 

administratively complete permit 

application, and date of permit 

issuance 

• The number and type of state 

inspections, date and number of 

annual report reviews, and the 

number of CAFOs with NPDES 

permits 

• The number and type of state 

enforcement actions including, 

but not limited to, violation 

description, date/type of 

enforcement action, penalty (if 

any), actions taken by the 

operation to return to compliance 

and the date the operation 

returned to compliance. 

 

 

 

 

 

Submitted. 

 

Submitted. The animal numbers are loaded into 

our NMS as new or renewed permits are 

processed. Progress has been made to generate a 

report that can extract the animal numbers from 

our permit entry system. 

 

 

Submitted. The annual report reviews are 

included in the uniform compliance standard 

operations. Progress has been made in direct 

input of annual report data into the E-facts 

system, to enable direct generation of numbers. 

 

Submitted 

 

 

 

 

 

Every Six Months 

 

Every Six Months 

 

 

 

 

 

 

Every Six Months 

 

 

 

 

 

Every Six Months 

     

 Develop FFY 2015 CAFO 

Compliance Monitoring Strategy 

(CMS) as part of PA’s 

comprehensive NPDES CMS  

Completed last reporting period.  No 

additional information is needed. 

10/1/2014  

 Develop a FFY2014 CMS end of 

year report for NPDES programs, 

including MS4s, CAFO and 

Stormwater Construction Programs. 

Submit FFY2014 CMS EOY report within 30 

days of receipt of a template from EPA. 

Completed last reporting period.  No 

additional information is needed. 

11/2014  

EPA Comments: 

DEP Response: 
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Work Plan Component/Program:  Chesapeake Bay Program 

 
EPA Contact (s):  

 Brian Trulear  

State Contact:   

Ron Furlan  

PRC:  202B06 

Program Description:  Carry out the NPDES program components of the Phase 2 Chesapeake Bay Watershed Implementation Plan. 

Outputs for FY 2015 

(Commitments) 

Activities for FY2015 

(Commitments) 

Progress Made/Other Relevant 

Information  

Completion Date  Problems Encountered 

DEP will maintain its “Phase 2 

WIP Wastewater Supplement” 

document and provide the 

latest document to EPA with 

106 progress reports. 

In the semi-annual Section 106 

progress reports, report the number 

and date of permits issued with 

numeric limits based on the 

Commonwealth’s assignment of 

WLAs for Chesapeake Bay NPDES 

permits to comply with the 

assumptions and requirements of the 

Watershed Implementation Plan, and 

the Commonwealth’s Chesapeake 

Bay permitting strategy in 

addressing the State of Maryland’s 

water quality standards. 

PADEP’s Phase II WIP 

Wastewater Supplement document 

was updated in September and 

addresses this commitment.  The 

Supplement is available at 

www.depweb.state.pa.us/npdes-

bay. 

9/2015  

 As part of the semi-annual progress 

reports, submit to EPA an updated 

spreadsheet of the non-significant 

wastewater dischargers.  This 

spreadsheet is currently maintained 

by PADEP and will be used to 

provide information on actual 

discharge loads where available in 

order to document/verify the 

assumptions used in the Chesapeake 

Bay TMDL to establish the 

aggregate WLAs for non-significant 

wastewater dischargers. 

The latest version of PADEP’s 

Non-Significant Bay Discharger 

spreadsheet is attached to this 

report. 

 

11/2015  

Submit all draft permits pursuant to 

the NPDES MOA for EPA review 

using the NMS system and ftp 

website. 

Completed throughout reporting 

period. 

  

Compile an annual list of all 

facilities engaged in nutrient trading, 

including their compliance status as 

of October 1, by December 31. 

 Ongoing List will be developed at end of true-up 

period sometime in December 2015 for 

the previous state FY (Oct14-Sep15) 

EPA Comments: 

DEP Response: 

Work Plan Component/Program:  NPDES Permitting 

 
EPA Contact (s):   

Chris Menen  

 

State Contact:   

Brian Schlauderaff 

 

PRC:  202B06 

http://www.depweb.state.pa.us/npdes-bay
http://www.depweb.state.pa.us/npdes-bay
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Program Description:  POTW Optimization Program  (Permitting and Enforcement Supplemental Grant) 

Outputs for FY 2015 

(Commitments) 

Activities for FY2015 

(Commitments) 

Progress Made/Other Relevant 

Information  

Completion 

Date  

Problems Encountered 

Improved water quality at 

POTW outfalls and receiving 

streams through 

implementation of a 

wastewater optimization 

program.  The wastewater 

optimization program is 

designed to optimize nutrient 

reduction through low-cost 

operational improvements.  PA 

DEP will target POTWs that 

are discharging the highest 

nutrient levels and/or nutrient 

loadings. 

Prioritize the POTWs that are discharging 

the highest nutrient levels and select 

POTWs most likely to succeed with 

optimization. 

 

 

 

 

Two completed 

Ongoing 

 

 

 

Ongoing 

 

 

Ongoing 

 

 

 

 

Ongoing 

 

 

 

 

Only at ½ compliment, expect less 

than five for the FY.  The Budget 

impasse is also affecting 

assessments. 

 

 

Conduct performance assessments at each 

POTW (10 per year). 

Lead wastewater operators toward 

optimized nutrient reduction through 

training, low-cost operational 

improvements, and best management 

practices. 

Summarize and document findings in a 

report that is presented to POTW staff. 

EPA Comments: 

DEP Response: 
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Work Plan Component/Program: 

Program Management 
EPA Contact (s):  

Suzanne Hall 

State Contact:  

 Nicki Kasi 

PRC:  202B06 

Program Description:  Documentation for Maintenance of Effort   

Outputs for FY 2015 

(Commitments) 

Activities for FY2015 

  

Progress Made/Other Relevant 

Information  

Completion Date  Problems Encountered 

45 Full Time Equivalents charged to the 

Section 106 grant (at 1950 hours per 

FTE).  These are distributed among 

Water Pollution Control Program 

Development (CATS work code 36102), 

the Water Pollution Control program 

Implementation (36103), Optimization 

of  POTWs (39081), TMDL 

Development (39391), TMDL Mining 

Offices (56690), Chapter 102 NPDES 

Permitting (39701), MS4 Program 

(39703), and CAFO Program (39705).  

PA DEP will match these charges to a 

minimum of the required maintenance of 

effort of $1,975,148.  (Note: CATS = 

Cross-Application Time Sheets) 

 

Under Pennsylvania statute, and in 

conjunction with the federal Clean 

Water Act, PA DEP charges additional 

CATS work codes to further the goals 

and purposes of the Water Pollution 

Control program.  These activities and 

codes include Nutrient Credit Trading 

Program (36093), General WPC 

Program Management (36100 and 

36101), Chapter 102 E&S (39077), 

TMDL Program Oversight (39393), 

Unassessed Water Program (39417 and 

39421), NPDES Stormwater Control 

(39702), MS4 Program Oversight 

(39704) and CAFO Program Oversight 

(39706). 

Submit summary of time 

charged with Section 106 

status reports 

 See attached summary spreadsheet.   

EPA Comments: 

DEP Response: 

 


